



Brigstock Road

Issue 3 –
18th March 2014



Progress Update

We are now several months into our construction programme and the new primary school is really beginning to take shape.

The structural steel frame and panels are being put in to create the buildings shell ready for the external walls and roof.



In the next phase the steel frame will be fully erected with both first floor and roof slabs completed.



With the increase in activities on site resources will also increase but we do not anticipate this creating an adverse effect on the surrounding area.



Newsletter





Progress Update



Newsletter

In addition to the projects progress, we would also like to keep you update with Willmott Dixon Team changes. As of the beginning of March 2014 will sadly see Andy Finnie (*Senior Building Manager*) and Matt Keefe (*Construction Manager*) move on to other projects, but would like to introduce you to their replacements, Courtney Edwards and Dwayne Alexander.



Courtney Edwards
Senior Building Manager



Dwayne Alexander
Building Manager

If you have any queries, concerns or feed back please do not hesitate contact us.

Contacts:

Courtney Edwards - 07811230579
Emergency Contact- 08457 335533

